

6-20-1894

Letter from Richard M. Hunt to C. Everett Clark

Richard Morris Hunt

Follow this and additional works at: <http://digitalcommons.salve.edu/ochre-court>

Recommended Citation

Hunt, Richard Morris, "Letter from Richard M. Hunt to C. Everett Clark" (1894). *Series 1. Ochre Court, Newport, RI, 1892-1897*. Book 71.
<http://digitalcommons.salve.edu/ochre-court/71>

This Book is brought to you for free and open access by the Goelet Family Papers at Digital Commons @ Salve Regina. It has been accepted for inclusion in Series 1. Ochre Court, Newport, RI, 1892-1897 by an authorized administrator of Digital Commons @ Salve Regina. For more information, please contact digitalcommons@salve.edu.

OFFICE OF Richard M. Hunt, ARCHITECT,
METROPOLITAN BUILDING,
Madison Avenue, cor. 23rd Street,

RICHARD MORRIS HUNT,
RICHARD HOWLAND HUNT.

New York,

June 20th., 1894.

Mr. C. Everett Clark,

166 Devonshire St., Boston, Mass.,

Dear Sir:-

In re: res: Ogden Goelet Esq., Newport, R.I.,

Herewith please find certificate # 4104, amount \$6351.55
which is in full payment of all claims against Mr. Goelet for work
done under general contract, supplementary contracts and extra work,
and closes the account. Please receipt the coupon and return same
promptly to this office, sending the certificate for payment to
Mr. Goelet's office, # 9 West 17th., St., N.Y. City.

The sum total of this certificate is arrived at as follows:-

Original contract:-----\$337755.00

DEDUCTIONS:-

Sash white pine:-----\$ 340.00
Main Hall floor:-----\$ 600.00
Billiard room floor:-----\$ 252.00
Corridor floor:-----\$ 120.00
Entrance Hall floor:-----\$ 106.00
Plaster ceiling, staircase hall:----\$ 100.00
Parquet floor, solid instead of
veneered, estimated-
13820 ft., @ 8 ¢-----\$1105.60
Boudier floor:-----\$ 200.00

\$ 2823.60

\$334931.40

Payments made on account of general contract:-----\$333660.00

Balance due on original contract:-----\$ 1271.40

Allowed on bill of extras dated Sept. 14/93 \$ 3196.17

forward

\$ 4467.57

Submit all estimates in duplicate. Address all business communications to R. M. HUNT.

OFFICE OF Richard M. Hunt, ARCHITECT,
METROPOLITAN BUILDING,
Madison Avenue, cor. 23rd Street,

New York,

June 20th., 1894.

RICHARD MORRIS HUNT,
RICHARD HOWLAND HUNT.

Mr. C. Everett Clark, # 2.,

Forwarded:-----	\$ 4467.57
Allowed on bill of extras dated May 23/94	\$ 1883.98
Total to close all claims in full:-----	\$ 6351.55

While this closes all the accounts, in full, you understand that you are to lay the Boudoir floor, at any time Mr. Goelet so desires, for the sum that you have deducted for the omission of same, to wit:- TWO HUNDRED (\$200.00) DOLLARS, and I send one copy of your agreement to this effect to Mr. Goelet's office, retaining the other here. This agreement, or proposal, is to be taken into consideration as a new proposal, and is not to be held to keep the account open as the issuance of the above certificate is intended to close the account in full.

Respectfully yours,

ONE encl:-

Submit all estimates in duplicate. Address all business communications to R. M. HUNT.

RICHARD M. HUNT, ARCHITECT.

No. **4104** 4104.

\$6351

New York, June 20th

1894

Certificate of RICHARD M. HUNT, Architect.

I Hereby Certify that the Final installment

being Six Thousand, Three Hundred & Fifty One ⁵⁵/₁₀₀ Dollars,

to be paid when All work under general contract, supplementary contracts, and extra work entirely completed and in full for all claims to close acct, is now due to C. Everett Clark, on his

general ^{vc.} contract for the Stone, Mason, Carpenter & ironwork on the Residence at Newport, R. I., for Ogden Voelet Esq

Dated, New York, September 14th 1888.

\$6351 ⁵⁵/₁₀₀

Received,

Ogden Voelet Esq. July 19th 1894 from

Six thousand, three hundred & fifty one, and ⁵⁵/₁₀₀ Dollars, being the _____ installment of

C. Everett Clark, Contractor.

per. Harce.

1894

C. Everett Clark

Paid

\$

55

July 18,

6,351

1002211